ITEM 11.

TELEPHONE BOXES PROJECT SHEET

	2019																	2020						
ACTIVITY/ DATE (week ending Sat)	07-Sep	14-Sep	21-Sep	28-Sep	05-Oct	12-Oct	19-Oct	26-Oct	02-Nov	09-Nov	16-Nov	23-Nov	30-Nov	07-Dec	14-Dec	21-Dec	28-Dec	04-Jan	11-Jan	18-Jan	25-Jan	01-Feb	08-Feb	15-Feb
Paint Winsor Road																								
Paint Pound Lane																								
Paint Newbridge					NR	NR																		
Order Windows & Panels																								
Orders Received																								
Fit Information Signs Winsor Road																								
Fit Information Signs Pound Lane																								
Install information panels Winsor																								
Install information panels Pound																								
Install New Windows Winsor Road																								
Install New Windows Pound Lane																								
Fit New Light Winsor Road																								
Fit new Light Pound Lane																								
Fit new Light Newbridge																					tba			
Fit information panels Newbridge																						tba	tba	

Key

Complete

Programme on schedule

Late